
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:35 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 517 Date: 03-Feb-2014 Monday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 05:30 Over Time: 01:30

Const Calendar Day: 609

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cool/Overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation from a night
lane closure of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johson, worked from a night closure of the #1 lane of the WB bridge, from
the evening of Monday, 2/3/2014 to the morning of Tuesday, 2/4/2014.

At 2000, the crew went on shift at Pier 7, mobilizing to the bridge, arriving at 2030. The crew worked on
establishing the temporary access to install the PS-22 similar pipe supports along the IB barrier of the WB
bridge at PP 128 per the direction given in RFI 3485R et al. The crew worked until, 0300 when they
demobilized off the bridge and went off shift (the union contract gives the pipefitters 8 hours of pay for 7
hours of work and shift differential pay for night work).

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welder and small tools in the performance
of the work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of 001 0-FWS-ELS.354
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 517 Date: 03-Feb-2014 Monday

Character

Mobilization to and from the bridge will be paid under the CCO 187 work for the evening.

In addition to the equipment used in the performance of the work, a light tower and a towed port-a-potty
was used which will be paid by monthly invoice under CCO 354.

001
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